Amaya Bryant (Individual Project)

Summary of the Project

Create an application that allows user to track and manage time from the command line.

Goals

To provide an application to the client that implements OOP principles and fits all of client's needs.

Why?

It is important to accomplish this goal because as a software engineer, I need to provide clients with working applications that have a structure (follow OOP principles) in case features need to be implemented later on.

Milestones and Deadline

 Deadline: October 22 Milestone 1 Date: 10/20/23 Goal: Set up Project Structure 	 Deadline: October 23 Milestone 2 Date: 10/25/23 Goal: Set up/learn cloc 	 Deadline: Oct 23 Milestone 3 Date: 10/20/23 Goal: Create User stories version 1
 Deadline: Oct 29 Milestone 4 Date: 10/24/23 Goal: Create prototype 	 Deadline: Nov 10 Milestone 5 Date: Goal: Complete version 1 	 Deadline: NOV 12 Milestone 6 Date: Goal: Version 1Testing/UML
Deadline: NOV 17Milestone 7Date:Goal: Version 2	 Deadline: NOV 24 Milestone 8 Date: Goal: Version 2 Testing/UML 	 Deadline: DEC 1 Milestone 9 Date: Goal: Manual, PPT, README, CodeSmells
 Deadline: DEC 1 Milestone 9 Date: Goal: Directory Clean-up/Get submission materials ready 	 Deadline: Dec 9 Milestone 10 Date: Goal: Submit Project 	

Project Progress

Week 1

<u>Summary</u>

Create canvas page. Set up GitHub. Set up project structure. Created user stories version. Created a working prototype.

Milestones or risks in this week

Risks:

- 1. risk:10/19 @ 3:30-9 worked around work time
- 2. risk: 10/20 12-7 pm worked around work time

Milestones:

- 1. Milestone 1: Set up project structure
- 2. Milestone 2: Set up/learn cloc
- 3. Milestone 3: Create user stories version 1
- 4. Milestone 4: Create prototype

<u>Design</u>

 https://github.com/amayab9/ASE420-Project.git ⊕ (https://github.com/amayab9/ASE420-Project.git)

Week 2

<u>Summary</u>

Worked on Version 2 and Version 3. Refactored and taking notes on what to further refactor.

Milestones or risks in this week

Risks:

- 10/31 2-9pm work
- 11/2 3:30-9pm work
- 11/3 1-5pm work
- 11/4 10-3pm work

Milestones:

Deliverables

Code: 191555 - version copies included

Week 3

<u>Summary</u>

no code this week.

Milestones or risks in this week

Risks:

- 11/7 4-9pm work
- 11/8 3-5 unavailable
- 11/9 4-9pm work
- 11/11 4-9pm work
- team project 420
- team project 456
- other course work

Week 4

<u>Summary</u>

Finished up v2/v3. Unit tests/ read me is in final stages. Code smell and refactoring done, design patterns done

risks in this week

Risks:

- 11/14 4-9pm unavailable
- 11/16 1-9pm unavailable
- 11/17 12-7pm unavailable
- team project 420
- team project 456
- other course work

Week 5

<u>Summary</u>

Finished up/finalized UMLs, code smell & refactoring, design files. Cleaned up directory.

Milestones or risks in this week

Risks:

■ 11/21 4-9pm unavailable

- 11/24 2-9pm unavailable
- 11/23 unavailable
- 11/25 2-9pm unavailable

Milestones:

Finished project

Code: 196255

Week 6

<u>Summary</u>

Finalizing all deliverables and submitting.

CODE: 196322